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Important
The department may make the information in your program and any supporting information available for inspection by members of the public, 
including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be 
confidential, please communicate this to the department via the message function on this submission within the Resources Regulator Portal.
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Three-year forecast - surface disturbance activities

Project description
The Canowindra Limestone Mine (the “Mine”) is located approximately 10km to the northeast of Canowindra in the Central West of NSW. M(MO)L5 
(the Mine Site) is held by Phillip Robinson Wythes and the Mine is operated by Westlime Quarries Pty Limited (Westlime). Mining operations 
commenced at the Mine Site in August 2017. Development consent for the Mine, namely DA 2016/128, granted by Cabonne Shire Council on 20 
December 2016, specifies that the Mine is able to extract up to 250 000tpa of limestone and weathered material for a period of 27 years until 19 
December 2043, within an Extraction Area of approximately 12.3ha, to be developed in three stages.

Description of surface disturbance activities
Exploration activities

No exploration activities are scheduled to occur within the Mine Site during the next three year period.

Construction activities

No construction activities are scheduled to occur within the Mine Site during the next three year period.

Mining schedule
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Mining development method and sequencing and general mine features.

Mining operations will be undertaken using standard drill and blast open cut mining methods. During the next 3 year period, extraction 
will continue in the western extraction area, with backfilling to be undertaken in the eastern extraction area. Westlime anticipates 
continuing Stage 2 mining operations during this period.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

Stage 1 will be backfilled with clay waste material during the next 3 year period as per the Rehabilitation Management Plan. No 
additional production waste would be generated, with all extractive material either processed and sold or retained on site for use as 
growth medium. Overburden will continue to be stockpiled and used for backfilling within the extraction areas during the next 3 year 
period. Product will also be stockpiled as required to support ongoing operations.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

The existing processing plant within the extraction would continue to be utilized for the next three years. Processing operations do not 
generate tailings and no tailings storage facilities are approved or proposed.

Waste disposal and materials handling operations.

Non-production waste would be managed as follows. • General waste will be segregated into recyclable and non-recyclable materials 
and removed from site to a licenced waste facility. • All wastewater and sewage generated from the on-site ablutions will be treated 
using the existing wastewater treatment facility.

Key production milestones
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MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil
(if applicable)

(m3) 0 0 0

Rock/overburden (m3) 0 0 0

Ore (Mt) 0.15 0.15 0.15

Reject material1 (Mt) 0 0 0

Product (Mt) 0.15 0.15 0.15

1This includes coarse rejects, tailings and any other wastes resulting from beneficiation.

CANOWINDRA LIMESTONE MINE FORWARD 
PROGRAM
FWP0001927 | Saturday 20 June 2026 to Tuesday 19 June 2029

Resources
Regulator

6



Three-year rehabilitation forecast

Rehabilitation planning schedule
Rehabilitation planning schedule

No rehabilitation performance issues or knowledge gaps have been identifies in an Annual Rehabilitation Report for the Mine to date.

Stakeholder consultation

The Company will continue to consult with the owner of the land, Mr Phillip Wythes or his representative Ms Claudia Wythes, and 
relevant stakeholders in regard to rehabilitation of the Mine Site. Prior consultation has been undertaken with Mr Phillip Wythes, 
Government Agencies and Aboriginal Groups to ensure open lines of communication and to receive feedback regarding planned 
rehabilitation of the Mine Site

Rehabilitation studies, risk assessments and/or design work

All areas of the Mine are currently the subject of active mining operations and will continue to be for the foreseeable future. As a result, 
no rehabilitation studies or risk assessment have been competed or are required for the next 3 year period.
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Rehabilitation research and trials
RRT 
NUMBER

PROJECT/TRIAL NAME OBJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE 
OF COMPLETION

STATUS
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Rehabilitation maintenance and corrective actions
No maintenance or corrective actions required as no performance or knowledge gaps have been identified.

Rehabilitation schedule
The Mine is in the early stages of its life, with Stage 2 mining operations having commenced in 2023 and all operational areas in use. Areas suitable 
for progressive rehabilitation are not expected to become available until Stage 3. As a result, limited potential exists for progressive rehabilitation 
during the next three year period. Plans 2A to 2C present the proposed rehabilitation schedule for the next three years.

Completion of rehabilitation
NA

Subsidence remediation for underground operations
As no underground operations are conducted as part of the Mine’s operations, no subsidence remediation is required.
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Progressive mining and rehabilitation statistics
Three-yearly forecast cumulative disturbance and rehabilitation progression

Forecast UNIT YEAR 1 YEAR 2 YEAR 3

A1
Total disturbance footprint - 
surface disturbance

(ha) 12.2 12.88 13.54

B Total active disturbance (ha) 12.2 12.88 13.54

P
Total new area of land 
proposed for active 
rehabilitation

(ha) 0 0 0
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Rehabilitation key performance indicators (KPIs)
Forecast UNIT YEAR 1 YEAR 2 YEAR 3

O
Total new disturbance area 
during reporting period

(ha) 0.67 0.67 0.67

P
Total new area of land 
proposed for rehabilitation 
during the reporting period

(ha)

Q
Annual rehabilitation to 
disturbance ratio
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Attachment 1 - Reporting Definitions
REPORTING CATEGORY DEFINITION

A Total disturbance footprint - surface disturbance All areas within a mining lease that either have at some point in time or continue to 
pose a rehabilitation liability due to surface disturbance activities.

The total disturbance footprint is the sum of the total active disturbance, 
decommissioning, landform establishment, growth medium development, 
ecosystem and land use establishment, ecosystem and land use development and 
rehabilitation completion (see definitions below).

Underground mining operations should not include the footprint of underground 
mining areas/subsidence management areas in the total disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure 
areas, water management infrastructure, sewage treatment facilities, topsoil 
stockpile areas, access tracks and haul roads, active mining areas, waste rock 
emplacements (active/unshaped/in or out-of-pit), tailings dams 
(active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown with 
temporary cover crops for dust mitigation and temporary rehabilitation).

Includes the sum of all disturbed land within a mining lease that have commenced C Rehabilitation - land preparation
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REPORTING CATEGORY DEFINITION

any, or all, of the following phases of rehabilitation - decommissioning, landform 
establishment and growth medium development.

Refer to the glossary of terms in this document for the definition of these phases of 
rehabilitation.

D Ecosystem and land use establishment Includes the area which has been seeded/planted with the target vegetation 
species for the intended final land use. However, vegetation has not matured to a 
stage where it can be demonstrated that it will be sustainable for the long term and 
or require only a maintenance regime consistent with target reference/analogue 
sites.

Typically, rehabilitation areas would be in this phase for at least two years (and 
usually more) before rehabilitation can be classified as being in the ecosystem and 
land use development phase. This phase does not apply to infrastructure areas that 
are being retained as part of final land use for the site.

O N/A The area of any new active disturbance that will be created during the next three 
years, as defined under definition A1 (definition A1 Table 5).

P N/A The sum of any new rehabilitation to be commenced in the next three years. These 
areas may be in the phases "Rehabilitation - Land Preparation" or the "Ecosystem & 
Land Use Establishment" (definitions C & D in Table 5).
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REPORTING CATEGORY DEFINITION

Q N/A The rehabilitation to disturbance ratio (P:O) indicates how many hectares of new 
rehabilitation are undertaken for each hectare of land disturbed during the three 
years. A ratio of 1:1 indicates that the area of new rehabilitation and disturbance in 
that period are the same.
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Attachment 2 - Definitions
WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 'active' for the 
period following disturbance until the commencement of rehabilitation.

Active mining phase of rehabilitation In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation 
activities undertaken during mining operations such as salvaging and managing soil resources, 
salvaging habitat resources, and native seed collection. This phase also includes management 
actions taken during operations to manage risks to rehabilitation and enhance rehabilitation 
outcomes such as selective handling of waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of 
the defining characteristics (such as vegetation composition and structure or agricultural 
productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the 
rehabilitation objectives and completion criteria for final land use domains.

Annual rehabilitation report and forward 
program

As described in the Mining Regulation 2016.

Annual reporting period As defined in the Mining Regulation 2016.
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WORD DEFINITION

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It 
includes decommissioning and rehabilitation to achieve the approved final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and hazardous materials.

Decommissioning Phase of 
Rehabilitation

Activities associated with the removal of mining infrastructure and removal and/or remediation of 
contaminants and hazardous materials. In the context of the rehabilitation management plan this 
phase of rehabilitation may also include studies and assessments associated with decommissioning 
and demolition of infrastructure or works carried out to make safe or 'fit for purpose ' built 
infrastructure to be retained for future use(s) following lease relinquishment.

Department Department of Primary Industries and Regional Development.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile 
areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or 
out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are 
temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).
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WORD DEFINITION

Domain An area (or areas) of the land that has been disturbed by mining and has a specific operational use 
(mining domain) or specific final land use (final land use domain). Land within a domain typically has 
similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation 
activities to achieve the associated final land use.

Ecosystem and Land Use Development This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a 
trajectory to achieving the approved rehabilitation objectives and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of functional 
self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and 
increasing habitat complexity, and development of a productive, self-sustaining soil profile.

This phase of rehabilitation may include specific vegetation management strategies and maintenance 
such as tree thinning, supplementary plantings and weed management.

Ecosystem and Land Use Establishment This phase of rehabilitation consists of the processes to establish the approved final land use 
following construction of the final landform.

For vegetated land uses this rehabilitation phase includes establishing the desired vegetation 
community and implementing land management activities such as weed control. This phase of 
rehabilitation may also include habitat augmentation such as installation of nest boxes.

Has the same meaning as that term under the State Environmental Planning Policy (Mining, Exploration
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WORD DEFINITION

Petroleum Production and Extractive Industries) 2007.

Final landform and rehabilitation plan As defined in the Mining Regulation 2016.

Final land use As defined in the Mining Regulation 2016.

Form and way Means the form and way approved by the Secretary. Approved form and way documents are available 
on the department's website.

Growth Medium Development This phase of rehabilitation consists of activities required to establish the physical, chemical and 
biological components of the substrate required to establish the desired vegetation community 
(including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil 
substitutes, applying soil ameliorants to enhance the physical, chemical and biological 
characteristics of the growth media, and actions to minimise loss of growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and the Fisheries 
Management Act 1994 (as relevant).

An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to 
approximate the progression of a biophysical process. It can be measured and audited to 
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 

Indicator
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WORD DEFINITION

criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate 
changes in a system.

Land As defined in the Mining Act 1992.

Landform Establishment This phase of rehabilitation consists of the processes and activities required to construct the final 
landform.

In addition to profiling the surface of rehabilitation areas to the approved final landform profile this 
phase may include works to construct surface water drainage features, encapsulate problematic 
materials such as tailings, and prepare a substrate with the desired physical and chemical 
characteristics (e.g. rock raking or ameliorating sodic materials).

Large mine As defined in the Mining Regulation 2016.

Lease holder The holder of a mining lease.

Life of mine The timeframe of how long a mine is approved to mine, from commencement to closure.

Means the Resources Regulator's online portal that lease holders must use (via a registered account) 
to:

Mine rehabilitation portal
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WORD DEFINITION

upload rehabilitation geographical information system (GIS) spatial data•
develop rehabilitation GIS spatial data (using online tracing functions)•
generate rehabilitation plans and rehabilitation statistics using the map viewer and 
Rehabilitation Key Performance Indicator functionalities.

•

Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by 
the Resources Regulator to regulate rehabilitation performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden emplacement), and 
therefore similar geophysical characteristics, that will require specific rehabilitation treatments to 
achieve the final land use(s).

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 2013.

Overburden Material overlying coal or a mineral deposit.

An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can 
be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to 

Performance indicator
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WORD DEFINITION

demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 
criterion, that is, a defined end point. It may be aligned to an established protocol and used to 
evaluate changes in a system.

Phases of rehabilitation The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land 
use. The phases of rehabilitation are:

active mining•
decommissioning•
landform Establishment•
growth medium development•
landform Establishment•
ecosystem and land use establishment•
ecosystem and land use development•

Progressive rehabilitation The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This 
may be described in terms of domains, phases, performance indicators and rehabilitation completion 
criteria.

The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation 
objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be 
classified as complete when the Resources Regulator has determined in writing that the relevant 

Rehabilitation Completion
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WORD DEFINITION

rehabilitation obligations have been fulfilled following submission of Form ESF2 Rehabilitation 
completion and/or review of rehabilitation cost estimate application by the lease holder.

Rehabilitation Completion criteria As defined in the Mining Regulation 2016.

Rehabilitation cost estimate As defined in the Mining Regulation 2016.

Rehabilitation management plan As defined in the Mining Regulation 2016.

Rehabilitation objectives As defined in the Mining Regulation 2016.

Rehabilitation risk assessment As defined in the Mining Regulation 2016.

Rehabilitation schedule The defined timeframes for progressive rehabilitation set out in the forward program.

Means any persons or bodies who may be affected by the mining operations, including rehabilitation, 
carried out on the lease land, and includes:

the relevant development consent authority•
the local council•
the relevant landholder(s)•
community consultative committee (if required under the development consent) or equivalent •

Relevant stakeholders
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WORD DEFINITION

consultative group
affected land holder(s)•
government agencies relevant to the final land use•
affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail 
authorities)

•

local Aboriginal communities, and•
any other person or body determined by the Minister to be a relevant stakeholder in relation to 
a mining lease.

•

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood 
(AS/NZS ISO 31000:2009).

Secretary The Secretary of the department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a mining lease 
condition, to secure funding for the fulfilment of obligations under the lease (including obligations 
that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining operations, ancillary 
mining activities and exploration.
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WORD DEFINITION

Tailings A combination of the fine-grained solid material remaining after the recoverable metals and minerals 
have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment Operations Act 1997.

2Commonwealth of Australia (DITR), 2007. Tailings Management.
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Attachment 3 - Plans
Plan 2A.pdf

Plan 2B.pdf

Plan 2C.pdf
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Rehabilitation Cost Estimate Tool - Mining New South Wales

Phillip Robinson Wythes - Canowindra Limestone Mine

RCE Summary

SITE REGISTRATION

Complete the following fields prior to calculating the Security Deposit.

Date of Estimate 17-Aug-26 Mine Name Canowindra Limestone Mine

Lease(s):

Lease Holder(s):

Term of RCE: 3 years This is period of time over which the RCE amount will apply.

Date of last Security Deposit Review: 13-Oct-25 This is the date of the most recent correspondence from the Department advising of the assessed deposit amount.

Amount of the last Security Deposit Review: 356,000.00$                                    This is the most recent assessed deposit amount as per the most recent correspondence from the Department (see above).

Current Security Deposit held by the Department: 363,000.00$                                    This is the current security deposit amount held by the Department.

List key changes since previous submission:

COST SUMMARY

Mining Domain Type Cost Comments

Infrastructure Area 67,865$                                      

Infrastructure - Mine Entries -$                                            

Beneficiation Facility -$                                            

Tailings Storage Facilities -$                                            

Water Management Area -$                                            

Overburden Emplacement Area 17,580$                                      

Active Mining Area (Open Cut Void) 172,078$                                    

Underground Mining Areas -$                                            

Exploration -$                                            

Sub-total 257,523$                                         
Additional Items Cost

Other and Sundry 30,710$                                      

Sub-total 30,710$                                           
Totals

Subtotal - all except Exploration 288,233$                                         
Subtotal - Exploration -$                                                  

Subtotal - all User 288,233$                                         
Contingency (Mining) 30% 86,470$                                           
Contingency (Exploration only) 15% -$                                                  

Contingency Total 86,470$                                           

Grand Total (excluding GST) 374,702$                                         

Contingency for mining activities ok
Contingency for exploration activities ok

continued mining within the approved extraction area, backfilling of eastern pit

M(MO)L5

Phillip Robinson Wythes

Enter reason here if contingency greater than default is entered

Enter reason here if contingency greater than default is entered


